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Extension of due date for completion of Hanford Federal Facility Agreement and Consent Order (HFFACO) 
Milestone M-48-07 A (2) from March 31, 2006 to June 30, 2006. 

Description/Justification of Change 

Background 

HFFACO milestone M-48-07A (2) requires completfon of construction for the 241-AP-106A central pump pit 
upgrade (remove existing equipment, evaluate.pit integrity and replace pit coating, if necessary) by March 31, 
2006. The 241-AP-106A Central Puµip Pit holises the transfer pump for Tank AP-106. The AP-106 tank is 
full. · No transfers to, or from,. the tank are projected until approximately the 18th feed batch to the Waste 
Treatment Plant (WTP), currently projected to occur after 2020. 

Good cause for the extension 

As a result of the lack of a planned near tenn use for this system, and previous agreements with Ecology to 
prudently use available reso~es, further discussed belOw, ORP is requesting a 90-day ext~nsion of 
completion of the M-48-07 A (2) milestone. This extension will allow· completion of work scope within the 
M-48-07 milestone .final due date of June 30, 2006. 

The prudent use of available resources for tank farm upgrades was previously addressed with Ecology as part 
of discussions of scope necessary to complete TPA milestone M-43-00. During those discussions Ecology 
agre~d that components that did not have a near term mission would not need to be upgraded prior to June 30, 
2005. The planned upgrades could be deferred, but must occur prior to ·the system use·. This criterion was the 
basis for developing the scope for Project E-525 and establishing a clear path forward for completing 
milestone M-43-00. On July 24, Z002, ORP requested an upgrade to the deferral list for Double-Shell Tank 
System (DST) components (02-0MD-046). Ecology approv~d that request on January .14, 2003 (Ltr., J. Lyon 
to J. Rasmussen-). On April 15, 2005> ORP requested to amend the deferred component list, proposing that 
among other things punip pit AP-i 06A met this criteria and that several components with no near term 
mission, including 241-AP-106A, be added to the list (05-TPD-045). Ecology accepted this request on April 
29, 2005. (Ltr., J. Lyon to R. Schepens). Subsequently, Ecology requested that DOE upgrade 24l-AP-106A 
because Ecology determined that the pit was integral to the emergency pump-out trap.sfer route fortank 241 -
AP-106. As a result ofE~ology's concern, 241-AP-106 upgrade activities were incorporated into a new 
milestone under TPA Milestone M-48 {TP A Change Number M-48-05-02, approved June 29, 2005). 
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. DOE is requesting to extend the completion date for M-48-07 A (2) by 90 days, to June 30, 2006. This 
request is based upon the following facts that establish good cause under Section 12.3.2 of the Action Plan in 
the Hanford Federal Facility Agreement and Consent Order (HFFACO): 

(I) On at least 50 working days during the period of October 1; 2005 through January 31, 2006, performance 
of open pit field work in the Tank Farms was prevented by inclement weather (high winds, rain, frost, or 

snow), delaying work on the AP-106A pump pit upgrade. Inclement weather either increased the risk of 
contamination spread (wind}, prevented accurate detection of alpha radiological contamination (moisture on 
surfaces) or was inconsistent with manufacturers specifications for application and curing of the coating 
(temperature and moisture). · · 

(2) During that same period of time, work on the AP-106A pump pit upgrade was constrained by the need to 
utilize common.resources (a dedicated crew for pit upgrades) to perform the following higher priority risk 
reduction work that either has been completed or is currently o?-going: 
• Pit work and line pressure testing to meet Milestone M-48-14 
• Cross-site transfer line wo;rk to support retrieval of tanks S-112 (in support of milestone M-45-00B), 

S-102, and S-109 (M-62-08). This work allowed for deployment of the Remote Water Lance in S-112 and 
the removal of more waste than had been achieved with Salt-Cake Dissolution and Modified Sluicing 
only. 

• Waste transfers from tank AN-106 to AW Tank Fann to make DST space available to support retrieval of 
C-Fanp. waste (M-45-00B) 

" Isolation of the 244-A Lift Station powered eXhaust system to comply with the Federal Facility 
Compliance Agreement For Radionuclide NESHAP (1994) 

• A.backlog of general ~afety and Teclmical Safety Requirement actions such as: 
o Reinstallation of the AP-105 cover blocks 
o Tank SY-102 caustic addition · 
o AN-Fann Pre and Primary A&B Banks Filter Change 
o 242A Evaporator Pre, First, and Secondary Filter Change. 

These priorities were shared with Ecology rep!esentatives at weekly Integrated Management Meetings ~here 
tank farm priorities, critical path schedules and integrated project schedule$ are major agenda items. 

This request to extend the completion date by 90 days·poses minimal risk to human health and the 
environment because (1) no emergency transfer from a DST has ever been necessary; (2) no leaks from a 
DST pnmary to secondary containment has _ever occurred; and (3) recent ultrasound testing of 241~AP-106 
indicates that the tank is sound. · 

Section 12.3.2 of the Action Plan requires the following also be addressed for any request for extension: 

A. The timetable and deadline or schedule for which the extension is sought; . 
. This request for extension covers the period March 31, 2006 to June30, 2006. 

B. The length of the extension sought; 
The length of the requested extension is 90 days, from March 31, 2006 to June 30, 2006. 

C. The good cause for the extension; 
Good cause for the extension is provided in the discussion above. 
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D. Any related time table and deadline or schedule that would b~ affected if the extension were granted. 
No other deadlines or schedU.les will be .affected by this extension. 

Impact of Change 

This change defers milestone M-48-07 A(2) to support mission-critical tank retrieval .activities. 
Affected Documents 

The Hanford Federal Facility Agreement and Consent Order (Agreement) as amended, and ;Hanford Site 
internal planning, management, and budget documents (e.g., baseline control documents, related: work 
authorizations and directives. 

Approvals 

- . _AJ>proved __ Disapproved 
Date DOE 

EPA . ~ ~are - . Approved ;isapproved 

~- . ~Q. ~~ ~/ot,.. __ Approved~isapproved 
E · Date I _ 

. . 

Change Control Form M-48-06-03 
Tri-Party Agreement Interim Mil~stone M-45-02M (due March 1, 2006) is modified by this change 
fonn as shown ~elow; using strikeout for deletions and . for text additions 

'· 
M-048-07A COMPLETE CONSTRUICTION OF THE AZ-301 

CONDENSATE RETURN SYSTEM AND ~IT UPGRADES. 
IBIS INCLUDES I) COMP:LETE CONSTRUCTUION OF TIIE 
AZ-301 CONDENSATE RETURN SYSTEM AND REMOVE 

· THE AZ-151 CATCH TANK SYSTEM FROM SERVICE BY 
OCTOBER 31, 2005. 2) COMPLETION OF CONSTRUCTION 
FOR THE 241-AP-106A CENTRAL PUMP PIT UPGRADE 
(REMOVE EXISTING EQUIPMENT, EVALUATE PIT 
INTEGRITY, AND REPLACE PIT COATING, IF 
NECESSARY) BY.MARCH 31 : 2006. 3) 
COMPLETION OF ~ONSTRUCTION FOR THE 241-SY-B 
VAL VE PIT UPGRADE (REMOVE EXISTING EQUIPMENT, 
EVALUATE PIT INTEGRITY> AND REPLACE PIT COATING, 
IF NECESSARY) BY JUNE 30, 200.6. 
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